
Procurement plan for goods

No. Ref. No. Description

Type 

(Goods/ 

Works/ Non-

consulting/ 

Consulting 

Services

Number of 

Slices / items 

/ 

subpackages

Review by 

Bank (Prior/ 

Post)

Procurement 

Method

Draft bidding 

docs 
Bank's NO

Specific 

Procurement 

Notice

Bid opening
Bid Evaluation 

Report
NO

Notification of 

awarding

Contract 

Signing

Contract 

completion date

Name and country of 

supplier/contractor

1 2 3 4 5 6 8 9 10 11 12 13 14 15 16 17 18 19

plan Goods Prior ICB   

revised 30.06.2018. 20.07.2018. 30.07.2018. 15.09.2018. 20.10.2018. 30.10.2018 05.11.2018. 05.12.2018.

actual

plan

revised

actual

plan

Non 

Consulting 

Services

Prior for the 

frst request
Shopping  

revised   
Shopping 

14.09.2015.
5.10.2015. 5.10.2015. 6.10.2015.  10.06.2016.

actual 06.05.2016. 06.05.2016. 10.06.2016.

AG ZLODI j. d.o.o., 

Braće Kazić 7/3, 

10450 Jastrebarsko

CROATIA

plan

revised

actual

plan

revised

actual

  

TOTAL  (Part A+ Part D)

2.

SUBTOTAL (Part D)

5.2.3.1.1. Level crossings 2016 - 50 pcs 

(ŽCP 2016. - 50 kom)
1.

Study for the evaluation of facilities of HZ 

Cargo Asset Management Project

SUBTOTAL  (Part A)

SUCRE-HZI-G-ICB-5.2.3.1.1. 

SUCRE-HZI-NC-Shopping-01-2015.
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